



Evaluation of GEAR UP/STAR 2009-10

Table 1. 2009-10 Data Collection Timeline for Evaluation of GEAR UP/STAR

Data Collection Element	Date
February 2010	
Students in High School 2009-10—Student-Parent database	Due February 26, 2010
Students in Middle School 2009-10—Student-Parent database	Due February 26, 2010
Campus master schedule and building maps	Due February 26, 2010
March 2010	
TCER site visits to Alice ISD, Brooks County ISD, Corpus Christi ISD, Kingsville ISD, Mathis ISD, & Odem-Edroy ISD, Spring 2010	March, 2010
April/May 2010	
Graduates of High School 2008-09 – Post-Secondary Enrollment database	Due April 20, 2010
Teacher/Counselor/Librarian Online Survey, Spring 2010	Online survey available April 12 - May 14, 2010
Parent Consent for Student Surveys	Delivered to campuses March 22-26, 2010 Need to be sent home by April 9, 2010 Due to TCER April 23, 2010
Middle School Student Survey, Spring 2010	Delivered to campuses April 26, 2010; Due to TCER May 30, 2010
High School Student Survey, Spring 2010	Delivered to campuses April 26, 2010; Due to TCER May 30, 2010
July 2010	
Students in Middle School 2009-10 – Selected Course Grades database	Due July 16, 2010

Texas Center for Educational Research, PO Box 679002, Austin, TX 78767-9002